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ABSTRACT 
Risk reduction for the large scale composite manufacturing is an important goal to produce light 
weight components for heavy lift launch vehicles. NASA and an industry team successfully 
employed a building block approach using low-cost Automated Tape Layup (ATL) of autoclave 
and Out-of –Autoclave (OoA) prepregs.  Several large, curved sandwich panels were fabricated 
at HITCO Carbon Composites. The aluminum honeycomb core sandwich panels are segments of 
a 1/16
th
 arc from a 10m cylindrical barrel. Lessons learned highlight the manufacturing 
challenges required to produce light weight composite structures such as fairings for heavy lift 
launch vehicles. 
1. INTRODUCTION 
Automation for composites have demonstrated significant potential to enable production of large 
aircraft and launch vehicles.  Automated composite manufacturing is attractive because of the 
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reduced operating costs they offer through increased production rates enabled by reliable and 
repeatable fabrication processes.  The initial investment in the machine may be expensive, but 
when long term producibility as well as reliability comes into play, the benefits largely outweigh 
the financial upfront impacts.   In an effort to provide a comparison of automated fabrication 
methods, a study was conceived wherein a comparison of industry leading autoclave and Out-of-
Autoclave (OoA) composites were fabricated using state of the art automated processes.   
Evaluation of processing and mechanical properties needed to be established to show the 
differences between Cytec’s IM7/977-3 (autoclave prepreg) & T40-800Bb/5320-1 (out-of-
autoclave prepreg) unidirectional tape material.  Autoclaves are required to cure standard 
aerospace composites due to the need for ply compaction at high pressures (275790 -551580 
Newton / meter^2) while OoA material systems are cured using moderate temperature, vacuum 
(711.2 mmHg at Sea Level), and ambient pressure.  The objective for this program was to 
compare two composite materials.  This evaluation examined material and machine interaction 
and their efficiencies through destructive and non destructive evaluations. The advantage of the 
IM7/977-3 is that it is an industry proven material and selected for use on many flight platforms. 
One advantage for OoA materials such as T40-800B/5320-1 is the lower processing costs 
associated with OoA materials.  Another advantage is the use of lower cost tooling and as shown 
recently in efforts through DARPA, lower cured composite residual stresses.  These efforts can 
be seen in technical papers written by Gail Hahn and Gary Bond of The Boeing Company 
referenced below.  These advantages are weighed against their disadvantages. Today, the third 
generation OoA prepregs typically have a 14-21 day shoplife. Whereas, autoclave systems have 
30-45 day shoplife. Shoplife is defined as the time prepreg can be processed into low-void 
composites without a degradation in material properties and performance. Therefore, the use of 
Automated Tape Laying (ATL) is proposed to shorten the time period composite parts are 
manufactured and within the shoplife of the prepreg, especially for these third generation OoA 
prepregs with shortened shoplife. 
Current material developments have shown that the third generation OoA curing composites 
such as 5320-1 have mechanical properties nearly equivalent to those of state of the art autoclave 
cured composites when fabricated within their shoplife limits, as seen in Non-Autoclave 
(Prepreg) Manufacturing Technology for Primary Aerospace Structures by Gail Hahn and Gary 
Bond.  OoA composites are becoming more attractive to aerospace designers as they look to 
apply these materials on production vehicles rather than just prototypes as structural properties 
will not have to be sacrificed and they can utilize the cost benefits gained from OoA composite 
manufacturing.    
 
The purpose of this manufacturing technology program is to develop the fundamental processing 
parameters for the ATL manufacturing of autoclave and OoA composite materials for aerospace 
structural applications. Figure 1 is an image of the MAG-IAS Low Rail Charger utilized in our 
tape placement process.  
 Figure 1. MAG-IAS Low Rail Charger Tape Placement Head 
HITCO utilized its extensive knowledge of automation experience of MAG-IAS in conjunction 
with Cytec Engineering Materials to assist in the process trails and fabrication of each NASA 
test article. The machine on which these efforts were conducted is the MAG-IAS Charger.  
Process trials were conducted at HITCO’s Gardena, California facility. HITCO is a unique 
facility in that they have substantial experience with automation and have facilities large enough 
to cure large composite structures. NASA performed surveys of several US facilities and HITCO 
was unique in having the combination of substantial automation and cure facilities that are 
>4.57m wide to cure these parts.   
The MAG-IAS Charger is equipped with 7 axis of motion and is primarily suited for flat and 
mild contoured structures with varied laminate thickness, contour, and build up areas.  Products 
can be laid up to near net configurations with the application of ATL head pressures which 
results in a significantly reduced material waste percentage (as low as 5%).  The MAG Charger 
tape laying systems automatically and independently control a 15.24 centimeters band of 
composite prepreg material.  Inherent to automated fabrication methods are the sensitivity to 
manufacturing flaws. Gaps and overlaps are minimized as the machine precisely lays interior or 
exterior contoured boundaries.  One of the main attributes of the MAG Charger is the unique 
tape placement delivery head.  The Charger supports superior compaction on core and tight radii 
contour surface features by having adjustable head pressure which can accommodate light 
weight core. These features are critical to the successful performance of NASA Space Launch 
Systems (SLS) barrel sections since they contain light-weight aluminum cores that would 
normally not withstand ATL head pressures. However, the MAG Charger has adjustable head 
pressures enabling the application of ATL tape on top of NASA aluminum sandwich core 
materials. 
2. BACKGROUND/PROBLEM STATEMENT 
The NASA Advanced Composite Technology (ACT) Project was tasked by NASA’s Exploration 
Technology Demonstration Program (ETDP) to demonstrate and mature composite structural 
concepts to technology readiness level (TRL) 6.  TRL 6 is defined as the performance 
demonstration of a system, subsystem, or prototype in a relevant environment.  As part of this 
development process, the ACT team has fabricated a series of flat and curved panels using both 
autoclave and out-of-autoclave materials.  The primary objective of this effort is to understand 
and document manufacturing scale-up issues and automated processes used for large panel 
fabrication represenatative of the barrel section of a large scale (10 meter diameter) fairing.  This 
knowledge will provide the Exploration Technology Demonstration Program a basis of work for 
future large-scale composite fabrication efforts. 
Autoclave cured composites are the predominate method for producing large scale aircraft and 
launch vehicle components due to the ability to achieve high ply compaction at high pressure 
(413,685 - 689,475 Newton / meter^2). Compaction and pressure allows for predictable material 
properties to be obtained from the materials. The addition of compaction and pressure allows for 
the predictability of the material properties to be obtained from the material on a repeatable 
basis.  Candidates for large structure fabrication include NASA Launch Vehicles which has up to 
a 10 meter diameter stage sections. Current launch vehicle composite components are at a 
maximum of 5.48 meters in diameter.  
Large scale automated processing of autoclave/OoA materials are the future for large structure 
fabrication due to the fabrication processes which are gained when utilizing these material 
systems along with tape placement.  With advancements in automation and aerospace grade 
materials, the aerospace industry is beginning to “break new ground” in what is possible for large 
structure processing.   Manufacturing costs associated with non-recurring and recurring costs of 
hand lay fabrication are avoided resulting in quality laminates at reduced cost.   In addition to 
materials, automated technology is also leading the future of large structure fabrication.  
Traditionally, aerospace quality laminates were limited in size due to material out life and 
complexity.  Due to this, many designs are scrapped and/or redesigned to be built in multiple 
sections in order to be cured in more nominally sized autoclaves.  This project utilized Cytec’s 
IM7/977-3 & T40-800Bb/5320-1 unidirectional tape material to achieve these tasks.  
 
3. OBJECTIVE 
The objective of this program was to develop processing parameters and protocols for automated 
tape laying (ATL) for autoclave and OoA composite materials for launch vehicle applications.  
Objectives were divided into separate panel fabrications.  HITCO was to fabricate panels in 
accordance with the NASA provided drawings and the guidelines established in the approved 
Manufacturing Plans.  This effort was intended to demonstrate and then mature the 
manufacturing techniques required to fabricate very large composite flight hardware and as such 
HITCO fabricated all panels using an Automated Tape Laying (ATL) machine and 15.24 
centimeters wide pre-preg tape. The panels that were fabricated are listed below.  
 8000CMDP Panel, Curved 1/16th Segment, Autoclave, Sandwich  
8 Ply IM7/977-3 Face Sheets and 2.54 centimeters Al core, [45,90,-45,0]s Layup 
 
 MTP-6001 Panel, Curved 1/16th Segment, Autoclave, Sandwich  
6 Ply IM7/977-3 Face Sheets and 4.13 centimeters Al core, [60,-60,0]s Layup 
 
 MTP-6003 Panel, Curved 1/16th Segment, Autoclave, Sandwich  
6 Ply IM7/977-3 Face Sheets and 2.86 centimeters Al core, [60,-60,0]s Layup 
 
 8010CMDP Panel, Curved 1/16th Segment, Out-of-Autoclave, Sandwich  
8 Ply T40-800B/5320-1 Face Sheets and 2.54 centimeters Al core, [45,90,-45,0]s 
Layup 
 
 MTP-6010 Panel, Curved 1/16th Segment, Out-of-Autoclave, Sandwich  
6 Ply T40-800B/5320-1 Face Sheets and 2.86 centimeters Al core, [60,-60,0]s Layup 
 
 MTP-6000 Panel, Curved 1/16th Segment, Autoclave, Sandwich  
6 Ply IM7/977-3 Face Sheets and 2.86 centimeters Al core, [60,-60,0]s Layup 
 
4. PROJECT TRAINING 
HITCO began by fabricating pathfinder scaled replicas of the full size panel.  These pathfinders, 
shown in Figure 2 consisted of the full scale ply stack with 60.96 centimeters width, and 60.96 
centimeters length segments.  The goal was to identify potential problems and manufacturing 
issues  that may occur during the full scale part fabrication with a view towards establishing 
more mature work instructions for the 1/16 arc-segment test panels. Several risk-mitigating 
processes were developed after identifying several potential issues.  These concerns included 
application and material handling of core splice, core application and crushing, and ply stacking.   
 Figure 2. Pathfinder Development 
Demonstration or pathfinder panels were fabricated with the supervision of NASA engineering 
personnel.  Once these panels were complete, the fabricated specimens were sent to NASA for 
further testing and validation regarding laminate quality. HITCO’s next step consisted of a step 
by step process commencing with the ATL of flat witness panels to focus on material and 
machine process parameters such as overlap and gap control, material orientation control, and 
ply placement.  Once the range of fundamental machine operating parameters were established, 
the complexity of tape placement increased from flat to a curved laminate.  
ATL is a well established production process that has been adopted by numerous military and 
commercial programs. It links the engineering model to automated fabrication, improves fiber 
orientation, repeatability on large complex geometries, reduced touch labor, and reduced scrap.  
Legacy military and commercial programs have seen benefits from tape placement using epoxy 
resin based materials.  HITCO’s machine: the MAG-IAS Charger utilizing 15.24 centimeters 
tape was the manufacturing system used for both autoclave and OoA prepregs as shown in 
Figure 3.  
 Figure 3. ATL Head Placing Material 
The fabrication process of the six 1/16
th
 Arc Segment panels began once the pathfinder panels 
were complete.  The 1/16
th
 arc segment manufacturing demonstration panel process development 
can be seen in Figure 4.  It represents the fabrication process of the 1/16
th
 arc segment panel for 
all six panels.    
 
 
 
 
 
 
 
 
 
 
Figure 4. Manufacturing Demonstration Process 
5. PART MANUFACTURING 
The general preparation stage for all panels was generally consistent.  The materials were drawn 
from the freezer to allow adequate thaw time prior to tape laying.  The tool was prepared by 
removing and dirt and debris with an acetone wipe.  This was repeated until all debris was 
removed from the tool surface.  The tool was then sealed using Chemlease
™
 composite tool 
sealer.  After the application of the composite sealer, a release agent, 700-NC Frekote was 
applied to the tool.  This process was repeated for each panel build. Each panel consisted of 
either IM7/977-3 or T40-800Bb/5320-1 six inch-wide tape.  The panel consisted of a 6-8 ply face 
sheet ply stack with ply build ups depending on the design of the panel.  These build ups were to 
mimic the buildup section which would be required for joints, and mounting hardware.  The ply 
stack varied as well from [60,-60, 0]s for the 6 ply panels to [45,90,-45,0]s for the 8ply panels as 
used throughout the panel top and bottom face sheets. Dimensions of this panel are 
approximately 1.98 m x 2.44 m.  Areas of interest included the ply build ups which represent the 
flange attachment points of anticipated real life parts which are at both ends of the panel. 
 
Materials – The demonstration panels were fabricated using either Cytec’s IM7/977-3 or T40-
800B/5320-1 prepreg tape, 15.24 centimeters wide for ATL processing. The FAW for each 
system was 145 gsm. Film adhesive to help bond base laminate to core were either Cytec’s FM 
300M or FM 309-1M on a random mat glass scrim.  Core was a combination of perforated 49.6 
and 97.6 kg/m
3
, 2.54 centimeters to 4.14 centimeters aluminum 0.32 centimeter 0.0007P 5052 
expanded honeycomb.  The heavier core was placed beneath the build ups for added strength at 
the curved ends of some of the panels.  Core splice consisted of Hysol 9396.6MD two part epoxy 
adhesive.   
Tooling and Equipment – Fabrication was performed on HITCO’s Charger Low Rail ATL.     
Test articles were laid up on a Janicki Industries 2.28 m x 2.74 m composite tool.  Once the plies 
were laid and inspection performed, the panel was final bagged for cure per material supplier’s 
recommendations.  Cure profiles and cure recipes were per NASA’s requirements and were over 
seen by HITCO engineering personnel.   
6. RESULTS 
Panel fabrication began by combining NASA part drawings/requirements and digital machine 
model/parameters into MAG ATL programming software.  This software generated the 
Numerical Control (NC) program for the MAG ATL to fabricate the panels.  Once the NC 
program was complete, a simulation of the layup was performed to confirm the accuracy of the 
programming. Prior to initiating the fabrication process, HITCO established a working 
manufacturing plan which laid out operating parameters, material requirements, and machine 
processing parameters including pressure and temperature settings.  This granted HITCO and 
NASA the flexibility to make adjustments on the fly to hone in on more detailed operating 
parameters and track changes and adjustments real time.  During fabrication, flaws from ATL 
tape, adhesive, core or core splice were captured with digital photography to later test the effect 
of defects in the laminate found during normal processing.  Shown below in Figure 5 is an 
example of the data recording slides which were put together to help track and evaluate defects 
in the manufacturing process.  
  
 
Figure 5. Manufacturing Process Record 
 
Fabrication began with the loading of the material as well as the ATL program in to the Charger 
ATL.  Prior to running the program, the tools location must be determined by the tape layer.  
This process includes locating tooling positions in X, Y, and Z coordinates which give the tools 
surface a localized position in 3D space which the ATL can reference.  Once the tooling 
positions were located off locating tooling pins, the ATL was able to reference the tools x, y, and 
z positions and determine the height of the tooling surface. The manufacturing process record 
based each flaw based on this relative positioning technique. Once located the surface was 
located and recorded the fabrication process of the panel was able to begin.   The tool consisted 
of a 1/16
th
 section from the 10 m diameter barrel.  The tool was fabricated by Janicki Industries 
in Sedro-Woolley, Wa.  The tool was constructed utilizing carbon composite material and 
consisted of a female tool configuration.   
Panel fabrication began with the application of the Outer Mold Line (OML) carbon epoxy ply.  
No tackifier was used in the application of the first ply. Tackifiers are chemical compounds used 
in formulating adhesives to increase the tack, the stickiness of the surface of the adhesive. 
Though the tool surface was slick due to the release coat applied, the material was still able to be 
applied with an increase of the platen temperature on the ATL. The material, when subjected to 
moderate heat, becomes tacky and helps secure the material to the tool. For the first ply 
application the ATL head heating platen temperate was increased from ambient room 
temperature (~21 °C) to 26.6 °C. Once the first ply was placed, it was checked for quality 
requirements.   
An issue which was encountered during the tape laying of the first ply was inconsistencies in the 
laps and gaps, as well as the starts and stops.  This was determined to be the result of the 
machine not being properly harmonized with the prepreg roll material.  The roll required 
adjusting on the ATL machine so that the laps/gaps were minimized. Adjustment of the 15.24 
centimeter prepreg role is accomplished through set screws which center the ~16.8 kilogram 
 ATL prepreg roll properly.  After the first ply was placed, the remainder of the full coverage 
plies went down with relative ease.   
 
A few issues occurred when trying to place the short course build up plies.  When trying to place 
the short plies the material had minor issues releasing from the backing paper, and occasionally 
resulted in a wrinkled ply, which had to be removed and replaced.  Subsequent to the lower face 
sheet laminate was placed, the charge was compacted at ambient pressure and temperature.  
Following the compaction, Cytec’s film adhesive was trimmed to size to cover the complete 
lower charge, and vacuum compacted to the surface (debulk) for a period of 20 minutes.  When 
the lower charge was compacted, the core consisting of 49.6 and 97.6 kg/m
3
 core was trimmed to 
size and placed onto the surface.  The core was compacted onto the film adhesive to keep the 
material in place for the next stages in the fabrication process.   
 
As soon as the core was secured, the core splice application began.  For the core splice, Hysol’s 
EA9396.6MD epoxy adhesive was used with the help of a Semco pneumatic injector. The 
adhesive was loaded into the gun and injected in between the gaps of the core shown in Figure 6. 
The manufacturing team practiced the core splice on several training panels in order to gauge the 
quantities needed and the timing of movement of the Semco injector.  Once the splices were 
filled with adhesive, silicone and brass strips were used to cover the seams and to prevent the 
core splice from oozing into the neighboring honeycomb core cells. If the core splice material 
did leach into or below the core, it could possibly lead to indications which would be found 
during NDI, disbonds, or even picking the core up off the laminate. The use of brass strip and 
silicone rubber was determined to mitigate the aforementioned risk. The panel was then vacuum 
bagged over night to allow the core splice to cure to manufacturing specifications.   
 
Figure 6. Core Splice 
 
Next the consumable materials which were used for the core splice were removed and any low 
spots found in the Hysol adhesive that could result in low spots in the laminate were repaired by 
first sanding the affected area to give an ideal bonding surface, then filled using additional Hysol 
9396.6MD or the appropriate Cytec film adhesive.  During this time, the cores integrity was 
verified and if there was any deformation of the core cells, they were repaired with the use of 
tweezers.  This reformed any depressions that might have become visible as a low spot or 
depression during lamination after cure.  When the core splice was completed the above core 
layer of film adhesive was trimmed to size and was applied and compacted onto the core surface. 
After the film adhesive had 20 minutes under compaction to insure that all air had been removed 
from the core, the bag was removed and the above (bag-side) core laminate began.  
 
For the inner mold line (IML) core laminate, a separate ATL NC program file was created using 
the same ply strucuture as the OML.  The bagging materials were removed after debulking the 
adhesive on top of the core. Now, preparation for the IML laminate could begin.  Due to design 
of the panel and the function of the program it was necessary to fabricate a run off path which 
the ATL would be able to use to run off the edge of the part without crushing the light weight 
core.  A window frame was created around the periphery with scrap strips of core.  This core was 
taped into place which kept it from moving once the ATL head transition from the core surface 
to window frame core surface. 
 
Once complete, the compaction pressure was adjusted to compensate with tape laying over light 
weight core.  The addition of too much compactor pressure could damage the core and crush 
cells. The IML core plies were applied with 172,368 - 344,737 Newton / meter^2 
 head pressure. The first ply had no issue tacking to the film adhesive as the film adhesive had 
mild surface tack.  The remaining plies saw similar issues to that of the OML core (tool-side) 
plies.  There were issues with the material securing itself to the ply and issues of ply wrinkling 
and fiber distortion occurred for both the autoclave and OoA prepreg tapes.  The panel was 
completed and final bag begun.  The panel’s final bag procedure closely followed Cytec’s 
recommended bagging diagram to ensure laminate quality.  After the curved panel was 
completed, HITCO switched to the flat vacuum table and began fabricating witness panels.  One 
flat panel was a solid laminate 0.91 m x 0.91 m flat panel used to validate the 1/16th panel cure 
cycle and a 0.91 m x 0.91 m cored sandwich panel which included NDI defects.   
 
Once the panels were final bagged and ready for cure, they were transferred to the autoclave 
where they followed the material suppliers cure cycle. However, NASA modified these cures by 
introducing a slow temperature ramp up to 176 °C. The ramp rates were kept as tight as possible 
to simulate the expected cure of even larger scale sections of the sandwich barrel section of a 
10m diameter fairing. After the cure, the panels were removed from the autoclave and their cure 
bags were removed. The panels were checked for any damage that may have occurred during 
cure.  The panels were removed from the tool as seen in Figure 7. 
 
 
Figure 7. Part Detool 
Non-Destructive Evaluation (NDE) 
 
The panels were then positioned for thermography non-destructive testing (NDT).    
Thermography uses a thermally sensitive camera which produces an infrared image of the 
scanned section after the part surface received a large flash of light from a quartz bulb.  An 
example of this processing is shown in Figure 8.  The camera measures how long the heat energy 
takes to leave the surface, and is able to locate disbonds, material flaws, and foreign objects. 
After examining both the IML and OML surfaces of the panel, the panels were sectioned for 
photomicrographs, acid digestion testing, and mechanical testing.    All the NDE data captured 
the defects in the as fabricated state for each layer.  A template was created to provide NASA the 
opportunity to determine the effect of defects. While the state of the art has not matured to the 
point where precured defects are translated into postcure performance in a deterministic manner, 
the data and records have been captured for future researchers as the technology of defect 
recognition maturates along the digital thread to reduce cycle time, increase performance and 
enhance affordability. 
 
 
Non-destructive evaluation of the panels included visual inspection and thermography. 
 
 
Figure 8. NDE Imaging 
 
Error! Reference source not found.8 provides preliminary results of thermography evaluations.   
 
Destructive Testing 
Photomicrograph coupons were taken from select areas of interest from each panel.  A section 
was taken to evaluate areas based on part geometry (ply drops, build ups, etc). Photomicrograph 
specimens were mounted and polished in accordance with best practices for preparation of 
composite specimens.  These images showed the ply to ply compaction within each panel as well 
as provided imaging for percentage void count.  In both material platforms, the resulting panels 
were relativity void free.   Photomicrograph results are shown in Figure 9. 
 
 
15cm 
 Figure 9. Photomicrographs 
7. CONCLUSION 
The progress which aerospace industries are achieving through the use of automatic tape laying 
as and OoA material is growing rapidly.  Material out life is extended to 21 days and beyond. 
Mechanical and physical property improvements are competitive with autoclave materials. These 
advancements in manufacturability will open the door for future products of much greater size 
than those that exist today.  With the addition of ATL, the removal of the human factor is more 
prevalent which increases both accuracy, as well as net material lay down productivity.  The 
largest advantage to the use of automation is the increased material lay down rate.  Conventional 
hand layup ranges between 0.68 to 1.13 kg per hr whereas in large monolithic panels the material 
lay down rates range are greater than 2.27 kg.  In larger lightly contoured parts the lay down 
rates can be on the order of 4.5 to 6.8 kg per hour. With further advances in material and 
machine synchronization, the realm for what is achievable grows significantly. 
 
Automated Tape Placement over honeycomb structures is a convincingly robust process. 
Optimization of Cytec Engineered Materials (CEM) unidirectional tape for ATL is needed to add 
predictable and credible understanding to add to this convincingly robust process.  Further 
development with regards to impregnation levels and material backing paper issues OOA 
materials need refinement to really make it a viable solution.   
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